APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title: 2010 PCC Street Patching Program Phase |1l
city of Contractor: TK Concrete, In¢
Aj‘}_kﬁﬂy Address: 1608 Fifield Road, Pella lowa 50219
brimging 10t tngsthes Finance Budget Code: 063.3963.4451 Finance Project Code: 963.4451
Vendor Project or Invoice #: PO #
Original Contract Date: June 7, 2010 Vendor # 4907
Date of Council Meeting 9/7/2010 PAYMENT REQUEST # 1
PAYMENT PERIOD: From: 07/16/10 through: 08/27/10
Contract Summary
Original Contract Amount: $ 223,545.00
Net change by Change Orders: $ -
Contract Amount to Date: (ine 1£2) $ 223,545.00
Total completed and stored to date: $ 67,850.70
Retainage: 5 % of Completed Work: $ 3,397.54
Total Earned less Retainage: $ 64,553.17
less previous applications for payment: 3 -
SUBTOTAL $ 64,553.17
OTHER CHARGES (Please attach an itemized list) 3 -
CURRENT PAYMENT DUE $ 64,553.17
Balance to finish, including retainage: 3 158,991.84

Contract Time Remaining (If applicable) -

The undersigned Gontractor certifies that to the best of the Contractor's knowledge, information and belief the work covered by this Application for Payment has been completed in
accordance with the Contract Documents, that ali the amounts have been paid by the Contractor for werk for which previous Cerfificate(s) for Payment were issued and payments

received from the Owner, and that current payment shown herein is now due.

Construction Cq

acfor Approval:  TK Congcrete, Inc.

_Firm-Name

g-3s - /0

Signlure ppas— Sy Date

Engineet/Consultant Approval.  City of Ankeny
Firm Name
Signature Date
f/ i
City of Ankeny Staff Approval / vl )
/’” % i (ot zq o F-2e -1

Signature - e Dale

Submit to: Paul Moritz, P.E.
Fax: 515-963-3535

Email: gmorﬁz@ankenviowa.qov Phone: 515-863-3522

Date Printed: 8/30/2010




APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

CONTRAGT PRIGE DETAIL

DESCRIPTION ORIGINAL | SUANTIY - VALUE OF

ITEM UNITS | PROPOSED G%ﬁ\i‘ég“ QJS@':W USFT PRIGE | EXTENDED PRICE ggg;‘fg;; COMPLETED ﬁﬁ:ﬁ?\? CF:EGEEQT?E

# {Include Change Order # if Applicabls) QUANTITY OROER) i WORK
1 |7" PCC Remove & Replace sy 1,860.00 1,860.00 § 5000 $ 93,000.00 37030 § 18,515.00 1,489.70 19.91%
2 |9" PCC Remove & Replace 8Y 1,435.00 1,435.00 % 57.00 $ 81,795.00 583,40 $ 3323870 851.90 40.63%
3 |3-Piece Manhcie Castings EA 2.0 2,00 $ 50000 § 1,000.00 $ - 2.00 0.00%
4 [Re-build SW-501 Intake (2'-4' Depth) EA 2.00 200 % 1,500.00 $ 3,000.00 $ - 2.00 0.00%
5 |Re-build SW-501 Intake (5' Depth) EA 1.00 1.00 % 2,500.00 § 2,500.00 $ - 1,00 0.00%
6 |Remove and Replace Drive Approaches 6" Thick SY 232.00 23200 $ 40.00 $ 9,280.00 23310 % 9,324.00 (1.90) 100.47%
7 |Sod Restoration 50 57.00 57.00 3 35.00 § 1,995.00 $ - 57.00 0,00%
8 |Traffic Control LS 1.00 1.00 $27,500.00 § 27,600.00 0.25 §$ 6,875.00 075 25.00%
9 1Exira Class "A" Roadsione TON 100.00 100.00 % 2000 % 2,000.00 $ - 100,60 0.00%
10 |Overexcavate Unsuitable Subgrade Material cY 50.00 5000 $ 550 % 275.00 $ - 50.00 0.00%
11 |Changeabie Message Board DAY 12.00 12,00 $ 100.00 & 1,200.00 5 - 12.00 0.00%
12 - 3 - 3 - - 0.00%
13 - % - % - - 0.00%
14 . $ - $ ) - 0.00%
18 . $ N $ ; - 0.00%
16 - $ - $ - - 0.00%
17 - $ - § - - 0.00%
18 - $ - $ - - £.00%
19 - $ - $ - - 0.00%
20 - $ - $ - - 0.00%
- B} P - $ . . 0.00%
22 - 3 - $ - - 0.00%
23 - 8 - $ - - 0.00%
24 - $ - $ . - 0.00%
25 - $ - $ - - 0.00%
26 - $ - $ - - 0.00%
27 - $ . $ - . 0.00%
28 - $ - 3 . - 0.00%
29 - $ - $ - - 0.00%
30 . 8 - $ - - 0.00%
b . $ ; $ . . 0.00%
a2 . $ - $ . . 0.00%
33 - $ - $ - . 0.00%
34 - $ - $ - - 0.00%
35 - $ - $ . - 0.00%
26 - $ - $ - - 0.00%
a7 . $ - $ . - 0.00%
38 - $ - $ - - 0.00%
39 . $ . $ - - 0.00%
40 - $ - 3 - - 0.00%
41 - $ - $ - N 0.00%
42 . 3 - 8 - - 0.00%
43 - $ - $ - - 0.00%
44 - $ - $ - . 0.00%
45 - $ - $ . - 0.00%
46 - $ - $ - - 0.00%
47 - $ - $ - - 0.00%
48 - $ - $ - - 0.00%
49 - $ - $ - - 0.00%
50 - % - $ - - 0.00%
51 - % - $ - " 0.00%
52 - § - $ " - 0.00%
53 - 3 - 3 - - 0.00%
54 - $ - 5 - - 0.00%
55 - $ - $ - - 0.00%
56 - 3 - 3 - - 0.00%
57 - 3 - 3 - - 0.00%
58 - % - $ - - 0.00%
59 - $ - $ - - 0.00%
60 - $ - 3 - - 0.00%
61 - % - $ - - 0.00%
62 - $ - $ - - 0.00%
63 - $ - $ - - 0.00%
&4 - 5 - % - - 0.00%
B85 - 3 - $ - - 0.00%
66 - 3 - % - - 0,00%
87 - % - % - - 0.00%
68 - $ - $ - - 0.00%
89 - % - $ - - 0.00%
70 [TOTAL CONTRACT AND VALUE OF WORK COMPLETED TO DATE -69.60%

Dale printe:

d: 8/30/2010




